
TASK-LEVEL
PY BUDGET* COM OBL COSTS

3.1.1 FAETH & RONNEY REFLIGHT OVERWBS: Title: FINDLEY

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K)
LeRC MICROGRAVITY SCIENCE DIVISION

COM OBL COSTS
CUM FROM INCEPTION

  1PAGE:

PYRTOPSUBTASK

Proj Mgr: Analyst:

DIFF (Task PY

 Budget - COM)

CUM CURRENT FISCAL YEAR

FAETH & RONNEY REFIGHT ENGINEERING SERVI;   SUBTSK MGR:  OVER;   PI:

98Y0F2400 398150A            0.0           20.7           20.7           20.7 (         20.7)           20.7           20.7           20.7

FAETH & RONNEY REFIGHT/ARADS;   SUBTSK MGR:  OVER;   PI:

98YCF2400 398150A            0.0           50.0           50.0           51.4 (         50.0)           50.0           50.0           51.4

ENGINEERING SERVICES;   SUBTSK MGR:  OVER;   PI:

98YSF2400 398150A            0.0            9.4            6.5            6.5 (          9.4)            9.4            6.5            6.5

FABRICATION;   SUBTSK MGR:  OVER;   PI:

98YTF2400 398150A            0.0            2.2            2.1            2.1 (          2.2)            2.2            2.1            2.1

TEST SUPPORT SERVICES;   SUBTSK MGR:  OVER;   PI:

98YVF2400 398150A            0.0           11.2            7.6            7.6 (         11.2)           11.2            7.6            7.6

STOCK;   SUBTSK MGR:  ;   PI:

98YXF2400 398150A            0.0            0.1            0.1            0.1 (          0.1)            0.1            0.1            0.1

           0.0           93.7           87.1           88.6 (         93.7)           93.7           87.1           88.6 TASK SUBTOTAL

           0.0           93.7           87.1           88.6 (         93.7)           93.7           87.1           88.6 WBS TOTAL

ALLYRDT2.PRG/FRXTask-level  PY Budget maintained separately from WBS-level AUTHORITY Budget.  The two ought to equal.  If they don't, contact responsible Resource Analyst. 07/02/98DATE:*



TASK-LEVEL
PY BUDGET* COM OBL COSTS

3.1.3 DCE REFLIGHT HAGGARDWBS: Title: FINDLEY

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K)
LeRC MICROGRAVITY SCIENCE DIVISION

COM OBL COSTS
CUM FROM INCEPTION

  1PAGE:

PYRTOPSUBTASK

Proj Mgr: Analyst:

DIFF (Task PY

 Budget - COM)

CUM CURRENT FISCAL YEAR

DCE-2 RFLT SYSTEMS PURCHASES;   SUBTSK MGR:  ;   PI:

98Y0F2605 398150B            0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0

           0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0 TASK SUBTOTAL

SEDCE-PRE-RDR;   SUBTSK MGR:  ;   PI:

98Y0F2606 398150B            0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0

FABRICATION;   SUBTSK MGR:  ;   PI:

98YTF2606 398150B            0.0            0.0            0.0            0.0 (          0.0)            0.0            0.0            0.0

           0.0            0.0            0.0            0.0 (          0.0)            0.0            0.0            0.0 TASK SUBTOTAL

DCE-2 TEST CHAMBER BASEPLATES PUR;   SUBTSK MGR:  ;   PI:

98Y0F2607 398150B            0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0

FABRICATION;   SUBTSK MGR:  ;   PI:

98YTF2607 398150B            0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0

           0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0 TASK SUBTOTAL

DCE-2 REFLIGHT INTERNAL APPRA PURCHASES;   SUBTSK MGR:  ;   PI:

98Y0F2608 398150B            0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0

           0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0 TASK SUBTOTAL

DEC REFLIGHT DIAG UNIT PURCHASES;   SUBTSK MGR:  ;   PI:

98Y0F2609 398150B            0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0

           0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0 TASK SUBTOTAL

DCE-2 AVIONICS INTERCONNECTS PURCHASES;   SUBTSK MGR:  ;   PI:

98Y0F2610 398150B            0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0

           0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0 TASK SUBTOTAL

DCE-2 REFLIGHT SOFT ARE PURCHASES;   SUBTSK MGR:  ;   PI:

98Y0F2611 398150B            0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0

           0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0 TASK SUBTOTAL

DCE-2 RFLT OPS GSE PURCHASES;   SUBTSK MGR:  ;   PI:

98Y0F2612 398150B            0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0

           0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0 TASK SUBTOTAL

DCE-2 RFLT PURCHASES;   SUBTSK MGR:  ;   PI:

98Y0F2613 398150B            0.0          186.7          149.5           15.3 (        186.7)          186.7          149.5           15.3

NYMA;   SUBTSK MGR:  ;   PI:

98YAF2613 398150B            0.0           38.8           38.8           38.8 (         38.8)           38.8           38.8           38.8

ARADS;   SUBTSK MGR:  ;   PI:

98YCF2613 398150B            0.0          238.3          238.3          202.0 (        238.3)          238.3          238.3          202.0

ENGINEERING SERVICES;   SUBTSK MGR:  ;   PI:

98YSF2613 398150B            0.0           50.7           34.9           34.9 (         50.7)           50.7           34.9           34.9

FABRICATION00000000000000000000000000000;   SUBTSK MGR:  HAGGARD;   PI:

98YTF2613 398150B            0.0            4.5            4.5            4.5 (          4.5)            4.5            4.5            4.5

TEST SUPPORT SERVICES;   SUBTSK MGR:  HAGGARD;   PI:

98YVF2613 398150B            0.0            0.9            0.6            0.6 (          0.9)            0.9            0.6            0.6

STOCK00000000000000000000000000000000000;   SUBTSK MGR:  HAGARD;   PI:

98YXF2613 398150B            0.0            0.5            0.5            0.5 (          0.5)            0.5            0.5            0.5

           0.0          520.7          467.4          296.8 (        520.7)          520.7          467.4          296.8 TASK SUBTOTAL

           0.0          520.7          467.4          296.9 (        520.7)          520.7          467.4          296.9 WBS TOTAL

ALLYRDT2.PRG/FRXTask-level  PY Budget maintained separately from WBS-level AUTHORITY Budget.  The two ought to equal.  If they don't, contact responsible Resource Analyst. 07/02/98DATE:*



TASK-LEVEL
PY BUDGET* COM OBL COSTS

3.1.5 TIGER 3-D MOTIL, SWBS: Title: FINDLEY

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K)
LeRC MICROGRAVITY SCIENCE DIVISION

COM OBL COSTS
CUM FROM INCEPTION

  1PAGE:

PYRTOPSUBTASK

Proj Mgr: Analyst:

DIFF (Task PY

 Budget - COM)

CUM CURRENT FISCAL YEAR

TIGER 3-D;   SUBTSK MGR:  MOTIL, S;   PI:

98Y0F0463 398150C            0.0          166.7          166.6          115.2 (        166.7)          166.7          166.6          115.2

ENGINEERING SERVICES;   SUBTSK MGR:  ;   PI:

98YSF0463 398150C            0.0           86.1           59.3           59.3 (         86.1)           86.1           59.3           59.3

FABRICATION;   SUBTSK MGR:  ;   PI:

98YTF0463 398150C            0.0           64.2           64.2           64.2 (         64.2)           64.2           64.2           64.2

TEST SUPPORT SERVICES;   SUBTSK MGR:  ;   PI:

98YVF0463 398150C            0.0            4.4            3.0            3.0 (          4.4)            4.4            3.0            3.0

STOCK;   SUBTSK MGR:  ;   PI:

98YXF0463 398150C            0.0            0.6            0.6            0.6 (          0.6)            0.6            0.6            0.6

           0.0          322.2          293.9          242.5 (        322.2)          322.2          293.9          242.5 TASK SUBTOTAL

           0.0          322.2          293.9          242.5 (        322.2)          322.2          293.9          242.5 WBS TOTAL

ALLYRDT2.PRG/FRXTask-level  PY Budget maintained separately from WBS-level AUTHORITY Budget.  The two ought to equal.  If they don't, contact responsible Resource Analyst. 07/02/98DATE:*



TASK-LEVEL
PY BUDGET* COM OBL COSTS

3.1.7 SIBAL FRATEWBS: Title: FINDLEY

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K)
LeRC MICROGRAVITY SCIENCE DIVISION

COM OBL COSTS
CUM FROM INCEPTION

  1PAGE:

PYRTOPSUBTASK

Proj Mgr: Analyst:

DIFF (Task PY

 Budget - COM)

CUM CURRENT FISCAL YEAR

TIEN/SSU PURCHASE;   SUBTSK MGR:  FRATE;   PI:

98Y0F2353 398150D            0.0           83.0           78.7           52.6 (         83.0)           83.0           78.7           52.6

SIBAL-ADF;   SUBTSK MGR:  ;   PI:

98YAF2353 398150C            0.0           50.0           50.0           42.3 (         50.0)           50.0           50.0           42.3

ENGINEERING SERVICES;   SUBTSK MGR:  ;   PI:

98YSF2353 398150D            0.0           45.6           31.4           31.4 (         45.6)           45.6           31.4           31.4

FABRICATION;   SUBTSK MGR:  ;   PI:

98YTF2353 398150D            0.0           15.6           15.6           15.6 (         15.6)           15.6           15.6           15.6

TEST SUPPORT SERVICES;   SUBTSK MGR:  ;   PI:

98YVF2353 398150D            0.0            4.2            2.8            2.8 (          4.2)            4.2            2.8            2.8

STOCK;   SUBTSK MGR:  ;   PI:

98YXF2353 398150D            0.0            0.5            0.5            0.5 (          0.5)            0.5            0.5            0.5

           0.0          199.1          179.1          145.3 (        199.1)          199.1          179.1          145.3 TASK SUBTOTAL

           0.0          199.1          179.1          145.3 (        199.1)          199.1          179.1          145.3 WBS TOTAL

ALLYRDT2.PRG/FRXTask-level  PY Budget maintained separately from WBS-level AUTHORITY Budget.  The two ought to equal.  If they don't, contact responsible Resource Analyst. 07/02/98DATE:*



TASK-LEVEL
PY BUDGET* COM OBL COSTS

3.1.9 COMB - PHASE B HW DEV OTEROWBS: Title: FINDLEY

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K)
LeRC MICROGRAVITY SCIENCE DIVISION

COM OBL COSTS
CUM FROM INCEPTION

  1PAGE:

PYRTOPSUBTASK

Proj Mgr: Analyst:

DIFF (Task PY

 Budget - COM)

CUM CURRENT FISCAL YEAR

PURCHASES;   SUBTSK MGR:  ;   PI:

98Y0F0276 398150E            0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0

NYMA, SHAW PHASE B;   SUBTSK MGR:  ;   PI:

98YAF0276 398150E            0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0

           0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0 TASK SUBTOTAL

NRA-1;   SUBTSK MGR:  ;   PI: MOTIL, S

98Y0F2401 398150E            0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0

FABRICATION;   SUBTSK MGR:  ;   PI:

98YTF2401 398150E            0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0

FOTSS;   SUBTSK MGR:  ;   PI:

98YVF2401 398150E            0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0

STOCK;   SUBTSK MGR:  ;   PI:

98YXF2401 398150E            0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0

           0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0 TASK SUBTOTAL

NRA-2;   SUBTSK MGR:  ;   PI: MOTIL, S

98Y0F2402 398150E            0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0

FABRICATION;   SUBTSK MGR:  ;   PI:

98YTF2402 398150E            0.0            0.1            0.1            0.1 (          0.1)            0.1            0.1            0.1

           0.0            0.1            0.1            0.1 (          0.1)            0.1            0.1            0.1 TASK SUBTOTAL

           0.0            0.1            0.1            0.1 (          0.1)            0.1            0.1            0.1 WBS TOTAL

ALLYRDT2.PRG/FRXTask-level  PY Budget maintained separately from WBS-level AUTHORITY Budget.  The two ought to equal.  If they don't, contact responsible Resource Analyst. 07/02/98DATE:*



TASK-LEVEL
PY BUDGET* COM OBL COSTS

3.2.1 PROJ. MGMT/SYSTEMS ENGINEERING ZURAWSKIWBS: Title: HOSLER

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K)
LeRC MICROGRAVITY SCIENCE DIVISION

COM OBL COSTS
CUM FROM INCEPTION

  1PAGE:

PYRTOPSUBTASK

Proj Mgr: Analyst:

DIFF (Task PY

 Budget - COM)

CUM CURRENT FISCAL YEAR

PROJ MGMT/SYS ENG;   SUBTSK MGR:  ZURAWSKI;   PI:

98Y0F0423 398200C            0.0          244.4          240.1          213.4 (        244.4)          244.4          240.1          213.4

PROJ MGMT/SYS ENG/OSMA;   SUBTSK MGR:  ZURAWSKI;   PI:

98YBF0423 398200C            0.0          101.7          101.7          101.7 (        101.7)          101.7          101.7          101.7

PROJ MGMT/SYS ENG/ANALEX;   SUBTSK MGR:  ZURAWSKI;   PI:

98YCF0423 398200C            0.0          300.0          300.0          300.0 (        300.0)          300.0          300.0          300.0

PROJ MGMT/SYS ENG;   SUBTSK MGR:  ZURAWSKI;   PI:

98YDF0423 398200C            0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0

PROJ MGMT/SYS ENG/FF;   SUBTSK MGR:  ZURAWSKI;   PI:

98YEF0423 398200C            0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0

ENGINEERING SERVICES;   SUBTSK MGR:  ZURAWSKI;   PI:

98YSF0423 398200C            0.0          117.3           80.8           80.8 (        117.3)          117.3           80.8           80.8

FABRICATION;   SUBTSK MGR:  ZURAWSKI;   PI:

98YTF0423 398200C            0.0           11.7           11.3           11.3 (         11.7)           11.7           11.3           11.3

FOTSS;   SUBTSK MGR:  ZURAWSKI;   PI:

98YVF0423 398200C            0.0           96.9           65.6           65.6 (         96.9)           96.9           65.6           65.6

5000 DIRECTORATE OPERATING ACCOUNT;   SUBTSK MGR:  ;   PI:

98YWF0423 398200C            0.0           15.1            9.1            9.1 (         15.1)           15.1            9.1            9.1

STOCK;   SUBTSK MGR:  ZURAWSKI;   PI:

98YXF0423 398200C            0.0            7.6            7.6            7.6 (          7.6)            7.6            7.6            7.6

           0.0          895.1          816.5          789.8 (        895.1)          895.1          816.5          789.8 TASK SUBTOTAL

PROJ MGMT/SYS ENG;   SUBTSK MGR:  ZURAWSKI;   PI:

98Y0F2340 398200C            0.0            0.8            0.8            0.8 (          0.8)            0.8            0.8            0.8

           0.0            0.8            0.8            0.8 (          0.8)            0.8            0.8            0.8 TASK SUBTOTAL

PROJ MGMT/SYS ENG;   SUBTSK MGR:  ZURAWSKI;   PI:

98Y0F2429 398200C            0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0

           0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0 TASK SUBTOTAL

PROJ MGMT/SYS ENG;   SUBTSK MGR:  ZURAWSKI;   PI:

98Y0F2430 398200C            0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0

           0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0 TASK SUBTOTAL

ISS FCF SED MGMT/TIME ONLY;   SUBTSK MGR:  ;   PI:

98Y0F2575 398200G            0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0

ENGINEERING SERVICES;   SUBTSK MGR:  ;   PI:

98YSF2575 398200G            0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0

           0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0 TASK SUBTOTAL

SHARED ACCOMODATIONS RACK (SAR);   SUBTSK MGR:  ;   PI:

98Y0F3384 398200C            0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0

ENGINEERING SERVICES;   SUBTSK MGR:  ;   PI:

98YSF3384 398200C            0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0

           0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0 TASK SUBTOTAL

SUNDSTRAND-EPCU;   SUBTSK MGR:  ;   PI:

98Y0F3391 398200C            0.0        1,255.8          755.8          420.2 (      1,255.8)        1,255.8          755.8          420.2

ENGINEERING0SERVICES00000000000000000000;   SUBTSK MGR:  ZURAWSKI;   PI:

98YSF3391 398200C            0.0            6.1            4.2            4.2 (          6.1)            6.1            4.2            4.2

FABRICATION;   SUBTSK MGR:  ZURAWSKI;   PI:

98YTF3391 398200C            0.0            0.1            0.0            0.0 (          0.1)            0.1            0.0            0.0

TEST SUPPORT SERVICES;   SUBTSK MGR:  ZURAWSKI;   PI:

98YVF3391 398200C            0.0            7.0            4.7            4.7 (          7.0)            7.0            4.7            4.7

5000 DIRECTORATE OPERATING ACCOUNT;   SUBTSK MGR:  ZURAWSKI;   PI:

98YWF3391 398200C            0.0            9.5            5.7            5.7 (          9.5)            9.5            5.7            5.7

STOCK;   SUBTSK MGR:  ZURAWSKI;   PI:

98YXF3391 398200C            0.0            0.0            0.0            0.0 (          0.0)            0.0            0.0            0.0

           0.0        1,278.7          770.6          435.0 (      1,278.7)        1,278.7          770.6          435.0 TASK SUBTOTAL

BOEING PAYLOAD SUPPORT HARDWARE;   SUBTSK MGR:  ZURAWSKY;   PI:

98Y0F4479 398200C            0.0          250.0            0.0           60.7 (        250.0)          250.0            0.0           60.7

           0.0          250.0            0.0           60.7 (        250.0)          250.0            0.0           60.7 TASK SUBTOTAL

           0.0        2,424.7        1,588.1        1,286.4 (      2,424.7)        2,424.7        1,588.1        1,286.4 WBS TOTAL

ALLYRDT2.PRG/FRXTask-level  PY Budget maintained separately from WBS-level AUTHORITY Budget.  The two ought to equal.  If they don't, contact responsible Resource Analyst. 07/02/98DATE:*



TASK-LEVEL
PY BUDGET* COM OBL COSTS

3.2.2 GROUND SEGMENT MALARIKWBS: Title: HOSLER

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K)
LeRC MICROGRAVITY SCIENCE DIVISION

COM OBL COSTS
CUM FROM INCEPTION

  1PAGE:

PYRTOPSUBTASK

Proj Mgr: Analyst:

DIFF (Task PY

 Budget - COM)

CUM CURRENT FISCAL YEAR

BLDG.333 ANNEX;   SUBTSK MGR:  MALARIK;   PI:

98Y0F3117 398200D            0.0           19.9            0.0            0.0 (         19.9)           19.9            0.0            0.0

           0.0           19.9            0.0            0.0 (         19.9)           19.9            0.0            0.0 TASK SUBTOTAL

           0.0           19.9            0.0            0.0 (         19.9)           19.9            0.0            0.0 WBS TOTAL

ALLYRDT2.PRG/FRXTask-level  PY Budget maintained separately from WBS-level AUTHORITY Budget.  The two ought to equal.  If they don't, contact responsible Resource Analyst. 07/02/98DATE:*



TASK-LEVEL
PY BUDGET* COM OBL COSTS

3.2.3 FCF COMBUSTION INTEGRATED RACK (CIR) FRANCISCOWBS: Title: HOSLER

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K)
LeRC MICROGRAVITY SCIENCE DIVISION

COM OBL COSTS
CUM FROM INCEPTION

  1PAGE:

PYRTOPSUBTASK

Proj Mgr: Analyst:

DIFF (Task PY

 Budget - COM)

CUM CURRENT FISCAL YEAR

COMB-INTEGRATED RACK;   SUBTSK MGR:  FRANCISCO;   PI:

98Y0F0376 398200A            0.0          314.6          280.7          236.2 (        314.6)          314.6          280.7          236.2

COMBUSTION INTEGRATED RACK/OSMA;   SUBTSK MGR:  FRANCISCO;   PI:

98YBF0376 398200A            0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0

COMBUSTION INTEGRATED RACK;   SUBTSK MGR:  FRANCISCO;   PI:

98YCF0376 398200A            0.0        3,404.5        3,397.5        1,580.9 (      3,404.5)        3,404.5        3,397.5        1,580.9

COMBUSTION INTEGRATED RACK;   SUBTSK MGR:  FRANCISCO;   PI:

98YDF0376 398200A            0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0

ENGINEERING SERVICES;   SUBTSK MGR:  FRANCISCO;   PI:

98YSF0376 398200A            0.0          314.8          216.8          216.8 (        314.8)          314.8          216.8          216.8

FABRICATION;   SUBTSK MGR:  FRANCISCO;   PI:

98YTF0376 398200A            0.0           15.1           15.1           15.1 (         15.1)           15.1           15.1           15.1

TEST SUPPORT SERVICES;   SUBTSK MGR:  FRANCISCO;   PI:

98YVF0376 398200A            0.0           61.2           41.4           41.4 (         61.2)           61.2           41.4           41.4

STOCK;   SUBTSK MGR:  FRANCISCO;   PI:

98YXF0376 398200A            0.0            0.9            0.9            0.9 (          0.9)            0.9            0.9            0.9

           0.0        4,111.3        3,952.6        2,091.6 (      4,111.3)        4,111.3        3,952.6        2,091.6 TASK SUBTOTAL

           0.0        4,111.3        3,952.6        2,091.6 (      4,111.3)        4,111.3        3,952.6        2,091.6 WBS TOTAL

ALLYRDT2.PRG/FRXTask-level  PY Budget maintained separately from WBS-level AUTHORITY Budget.  The two ought to equal.  If they don't, contact responsible Resource Analyst. 07/02/98DATE:*



TASK-LEVEL
PY BUDGET* COM OBL COSTS

3.2.5 FCF FLUIDS INTEGRATED RACK (FIR) CORBANWBS: Title: HOSLER

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K)
LeRC MICROGRAVITY SCIENCE DIVISION

COM OBL COSTS
CUM FROM INCEPTION

  1PAGE:

PYRTOPSUBTASK

Proj Mgr: Analyst:

DIFF (Task PY

 Budget - COM)

CUM CURRENT FISCAL YEAR

FLUIDS INTEGRATED RACK;   SUBTSK MGR:  CORBAN;   PI:

98Y0F0377 398200B            0.0          134.7          110.3           95.6 (        134.7)          134.7          110.3           95.6

FLUIDS INTEGRATED RACK/NYMA;   SUBTSK MGR:  CORBAN;   PI:

98YAF0377 398200B            0.0          710.5          560.5          560.5 (        710.5)          710.5          560.5          560.5

FLUIDS INTEGRATED RACK/NYMA;   SUBTSK MGR:  CORBAN;   PI:

98YBF0377 398200B            0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0

FLUIDS INTEGRATED RACK/ANALEX;   SUBTSK MGR:  ;   PI:

98YCF0377 398200B            0.0            2.5            2.5            2.5 (          2.5)            2.5            2.5            2.5

FLUIDS INTEGRATED RACK/CONTINGENCY;   SUBTSK MGR:  CORBAN;   PI:

98YDF0377 398200B            0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0

ENGINEERING SERVICES;   SUBTSK MGR:  CORBAN;   PI:

98YSF0377 398200B            0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0

FABRICATION;   SUBTSK MGR:  CORBAN;   PI:

98YTF0377 398200B            0.0            4.1            4.1            4.1 (          4.1)            4.1            4.1            4.1

FOTSS;   SUBTSK MGR:  CORBAN;   PI:

98YVF0377 398200B            0.0            0.2            0.1            0.1 (          0.2)            0.2            0.1            0.1

STOCK;   SUBTSK MGR:  CORBAN;   PI:

98YXF0377 398200B            0.0            0.3            0.3            0.3 (          0.3)            0.3            0.3            0.3

           0.0          852.5          678.0          663.3 (        852.5)          852.5          678.0          663.3 TASK SUBTOTAL

           0.0          852.5          678.0          663.3 (        852.5)          852.5          678.0          663.3 WBS TOTAL

ALLYRDT2.PRG/FRXTask-level  PY Budget maintained separately from WBS-level AUTHORITY Budget.  The two ought to equal.  If they don't, contact responsible Resource Analyst. 07/02/98DATE:*



TASK-LEVEL
PY BUDGET* COM OBL COSTS

3.3.1 PCS KOUDELKAWBS: Title: FINDLEY

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K)
LeRC MICROGRAVITY SCIENCE DIVISION

COM OBL COSTS
CUM FROM INCEPTION

  1PAGE:

PYRTOPSUBTASK

Proj Mgr: Analyst:

DIFF (Task PY

 Budget - COM)

CUM CURRENT FISCAL YEAR

PCS POST RDR-PUR/C.R.;   SUBTSK MGR:  KOUDELKA;   PI:

98Y0F4679 398250A          480.0          100.2           92.8           85.8          379.8          100.2           92.8           85.8

ENGINEERING SERVICES;   SUBTSK MGR:  ;   PI:

98YSF4679 398250A            0.0            2.5            1.7            1.7 (          2.5)            2.5            1.7            1.7

FABRICATION;   SUBTSK MGR:  KOUDELKA;   PI:

98YTF4679 398250A            0.0            9.7            9.7            9.7 (          9.7)            9.7            9.7            9.7

TEST SUPPORT SERVICES;   SUBTSK MGR:  ;   PI:

98YVF4679 398250A            0.0           10.1            6.8            6.8 (         10.1)           10.1            6.8            6.8

STOCK;   SUBTSK MGR:  ;   PI:

98YXF4679 398250A            0.0            6.3            6.3            6.3 (          6.3)            6.3            6.3            6.3

         480.0          129.0          117.5          110.5          350.9          129.0          117.5          110.5 TASK SUBTOTAL

PCS POST RDR-NYMA;   SUBTSK MGR:  KOUDELKA;   PI:

98Y0F4685 398250A        3,260.0        3,165.7        2,116.7        2,116.7           94.2        3,165.7        2,116.7        2,116.7

       3,260.0        3,165.7        2,116.7        2,116.7           94.2        3,165.7        2,116.7        2,116.7 TASK SUBTOTAL

PCS POST-RDR-OSEMA;   SUBTSK MGR:  ;   PI:

98Y0F4686 398250A           20.0           20.1           20.1           10.1 (          0.1)           20.1           20.1           10.1

          20.0           20.1           20.1           10.1 (          0.1)           20.1           20.1           10.1 TASK SUBTOTAL

       3,760.0        3,314.9        2,254.4        2,237.4          445.0        3,314.9        2,254.4        2,237.4 WBS TOTAL

ALLYRDT2.PRG/FRXTask-level  PY Budget maintained separately from WBS-level AUTHORITY Budget.  The two ought to equal.  If they don't, contact responsible Resource Analyst. 07/02/98DATE:*



TASK-LEVEL
PY BUDGET* COM OBL COSTS

3.3.3 FLUIDS PHASE-B JACOBSONWBS: Title: FINDLEY

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K)
LeRC MICROGRAVITY SCIENCE DIVISION

COM OBL COSTS
CUM FROM INCEPTION

  1PAGE:

PYRTOPSUBTASK

Proj Mgr: Analyst:

DIFF (Task PY

 Budget - COM)

CUM CURRENT FISCAL YEAR

MULTI-PHASE FLOW & TRANSPORT FACILITY;   SUBTSK MGR:  JACOBSON;   PI:

98Y0F3105 398250D           10.0           70.0            0.0            0.0 (         60.0)           70.0            0.0            0.0

          10.0           70.0            0.0            0.0 (         60.0)           70.0            0.0            0.0 TASK SUBTOTAL

PHASE-1+INHOUSE (EDAD/FAB/TID);   SUBTSK MGR:  JACOBSON;   PI:

98Y0F3392 398250C            0.0            3.9            3.9            3.9 (          3.9)            3.9            3.9            3.9

           0.0            3.9            3.9            3.9 (          3.9)            3.9            3.9            3.9 TASK SUBTOTAL

PHASE-1+NYMA/ADF;   SUBTSK MGR:  JACOBSON;   PI:

98Y0F3393 398250C            0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0

           0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0 TASK SUBTOTAL

GAROFF - INHOUSE;   SUBTSK MGR:  JACOBSON;   PI:

98Y0F5279 398250C           40.0           19.3           18.6           17.3           20.6           19.3           18.6           17.3

FABRICATION;   SUBTSK MGR:  JACOBSON;   PI:

98YTF5279 398250C            0.0            7.1            7.1            7.1 (          7.1)            7.1            7.1            7.1

TEST SUPPORT SERVICES;   SUBTSK MGR:  JACOBSON;   PI:

98YVF5279 398250C            0.0            0.2            0.1            0.1 (          0.2)            0.2            0.1            0.1

STOCK;   SUBTSK MGR:  JACOBSON;   PI:

98YXF5279 398250C            0.0            0.4            0.4            0.4 (          0.4)            0.4            0.4            0.4

          40.0           27.2           26.3           25.0           12.7           27.2           26.3           25.0 TASK SUBTOTAL

GAROFF - NYMA;   SUBTSK MGR:  JACOBSON;   PI:

98Y0F5280 398250C          168.0          180.0           75.0           75.0 (         12.0)          180.0           75.0           75.0

         168.0          180.0           75.0           75.0 (         12.0)          180.0           75.0           75.0 TASK SUBTOTAL

IN-HOUSE;   SUBTSK MGR:  JACOBSON;   PI:

98Y0F5285 398250C           82.0          120.7          114.7           25.4 (         38.7)          120.7          114.7           25.4

FABRICATION;   SUBTSK MGR:  JACOBSON;   PI:

98YTF5285 398250C            0.0           15.8           13.8           13.8 (         15.8)           15.8           13.8           13.8

TEST SUPPORT SERVICES;   SUBTSK MGR:  JACOBSON;   PI:

98YVF5285 398250C            0.0            5.8            3.9            3.9 (          5.8)            5.8            3.9            3.9

STOCK;   SUBTSK MGR:  NEUMANN;   PI:

98YXF5285 398250C            0.0            0.6            0.6            0.6 (          0.6)            0.6            0.6            0.6

          82.0          142.9          133.0           43.7 (         60.9)          142.9          133.0           43.7 TASK SUBTOTAL

CONTRACTOR;   SUBTSK MGR:  JACOBSON;   PI:

98Y0F5286 398250C          301.0          428.0          268.0          268.0 (        127.0)          428.0          268.0          268.0

         301.0          428.0          268.0          268.0 (        127.0)          428.0          268.0          268.0 TASK SUBTOTAL

FLUIDS PHASE B H/W JENKINS;   SUBTSK MGR:  JACOBSON;   PI:

98Y0F5291 398250C           54.0            0.0            0.0            0.0           54.0            0.0            0.0            0.0

          54.0            0.0            0.0            0.0           54.0            0.0            0.0            0.0 TASK SUBTOTAL

FLUIDS PHASE B H/W GENERAL;   SUBTSK MGR:  JACOBSON;   PI:

98Y0F5292 398250C            0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0

           0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0 TASK SUBTOTAL

         655.0          852.1          506.4          415.8 (        197.1)          852.1          506.4          415.8 WBS TOTAL

ALLYRDT2.PRG/FRXTask-level  PY Budget maintained separately from WBS-level AUTHORITY Budget.  The two ought to equal.  If they don't, contact responsible Resource Analyst. 07/02/98DATE:*



TASK-LEVEL
PY BUDGET* COM OBL COSTS

3.4.1 SAMS-II WALDWBS: Title: ALLEN

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K)
LeRC MICROGRAVITY SCIENCE DIVISION

COM OBL COSTS
CUM FROM INCEPTION

  1PAGE:

PYRTOPSUBTASK

Proj Mgr: Analyst:

DIFF (Task PY

 Budget - COM)

CUM CURRENT FISCAL YEAR

SAMS-2 PH-C/D CNTRL UNT;   SUBTSK MGR:  ;   PI:

98Y0F1190 398950A            0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0

SAMS-2 PH-C/D CNTRL-UNT-DGSN;   SUBTSK MGR:  SUTLIFF;   PI:

98YDF1190 398950A            0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0

SAMS-2 PH/C/D CNTRL-UNT-FAB;   SUBTSK MGR:  SUTLIFF;   PI:

98YFF1190 398950A            0.0           35.3           25.7           19.4 (         35.3)           35.3           25.7           19.4

STOCK;   SUBTSK MGR:  ;   PI:

98YXF1190 398950A            0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0

           0.0           35.3           25.7           19.4 (         35.3)           35.3           25.7           19.4 TASK SUBTOTAL

SAMS-2 PH-C/D REMOTE TRIAX-SENSOR;   SUBTSK MGR:  ;   PI:

98Y0F1191 398950A          182.0            1.0            1.0            1.0          181.0            1.0            1.0            1.0

SAMS-2 PH-C/D REMOTE TRIAX-SENSOR-DGSN;   SUBTSK MGR:  SUTLIFF;   PI:

98YDF1191 398950A            0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0

SAMS-2 PH-C/D REMOTE TRIAX-SENSOR-FAB;   SUBTSK MGR:  SUTLIFF;   PI:

98YFF1191 398950A            0.0            7.3            3.8            3.4 (          7.3)            7.3            3.8            3.4

SAMS-2 PH-C/D REMOTE TRIAX-SENSOR-VERIFY;   SUBTSK MGR:  ;   PI:

98YHF1191 398950A            0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0

TEST SUPPORT SERVICES;   SUBTSK MGR:  ;   PI:

98YVF1191 398950A            0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0

STOCK;   SUBTSK MGR:  ;   PI:

98YXF1191 398950A            0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0

         182.0            8.3            4.8            4.4          173.6            8.3            4.8            4.4 TASK SUBTOTAL

SAMS-2 PH-C/D S/W-PRE/PDR;   SUBTSK MGR:  ;   PI:

98Y0F1192 398950A            0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0

SAMS-2 PH-C/D S/W-DGSN;   SUBTSK MGR:  SUTLIFF;   PI:

98YDF1192 398950A            0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0

SAMS-2 PH-C/D S/W-FAB;   SUBTSK MGR:  SUTLIFF;   PI:

98YFF1192 398950A            0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0

           0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0 TASK SUBTOTAL

SAMS-2 PH-C/D PRJ MGT;   SUBTSK MGR:  SUTLIFF;   PI:

98Y0F1193 398950A            0.0            0.1            0.1            0.1 (          0.1)            0.1            0.1            0.1

ENGINEERING SERVICES;   SUBTSK MGR:  ;   PI:

98YSF1193 398950A            0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0

           0.0            0.1            0.1            0.1 (          0.1)            0.1            0.1            0.1 TASK SUBTOTAL

SAMS-2 PH-C/D PURCHASES;   SUBTSK MGR:  SUTLIFF;   PI:

98Y0F1274 398950A          316.0          107.9          107.9           44.5          208.0          107.9          107.9           44.5

ENGINEERING SERVICES;   SUBTSK MGR:  ;   PI:

98YSF1274 398950A            0.0            1.0            0.7            0.7 (          1.0)            1.0            0.7            0.7

FABRICATION;   SUBTSK MGR:  ;   PI:

98YTF1274 398950A            0.0            6.1            6.1            6.1 (          6.1)            6.1            6.1            6.1

TEST SUPPORT SERVICES;   SUBTSK MGR:  ;   PI:

98YVF1274 398950A            0.0            2.7            1.8            1.8 (          2.7)            2.7            1.8            1.8

STOCK;   SUBTSK MGR:  ;   PI:

98YXF1274 398950A            0.0            0.1            0.1            0.1 (          0.1)            0.1            0.1            0.1

         316.0          118.0          116.8           53.4          197.9          118.0          116.8           53.4 TASK SUBTOTAL

SAMS-2 PH-C/D NYMA;   SUBTSK MGR:  SUTLIFF;   PI:

98Y0F1275 398950A          997.0        1,013.3          573.3          573.3 (         16.3)        1,013.3          573.3          573.3

         997.0        1,013.3          573.3          573.3 (         16.3)        1,013.3          573.3          573.3 TASK SUBTOTAL

SAMS-2 PH-C/D OMSA;   SUBTSK MGR:  SUTLIFF;   PI:

98Y0F1276 398950A           20.0           20.0           20.0            0.0            0.0           20.0           20.0            0.0

          20.0           20.0           20.0            0.0            0.0           20.0           20.0            0.0 TASK SUBTOTAL

SAMS-2 PH-C/D GSE;   SUBTSK MGR:  SUTLIFF;   PI:

98Y0F1431 398950A            0.0            0.7            0.7            0.7 (          0.7)            0.7            0.7            0.7

STOCK;   SUBTSK MGR:  ;   PI:

98YXF1431 398950A            0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0

           0.0            0.7            0.7            0.7 (          0.7)            0.7            0.7            0.7 TASK SUBTOTAL

       1,515.0        1,195.9          741.6          651.5          319.0        1,195.9          741.6          651.5 WBS TOTAL

ALLYRDT2.PRG/FRXTask-level  PY Budget maintained separately from WBS-level AUTHORITY Budget.  The two ought to equal.  If they don't, contact responsible Resource Analyst. 07/02/98DATE:*



TASK-LEVEL
PY BUDGET* COM OBL COSTS

3.4.3 PIMS - SSU DUC TRUONGWBS: Title: ALLEN

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K)
LeRC MICROGRAVITY SCIENCE DIVISION

COM OBL COSTS
CUM FROM INCEPTION

  1PAGE:

PYRTOPSUBTASK

Proj Mgr: Analyst:

DIFF (Task PY

 Budget - COM)

CUM CURRENT FISCAL YEAR

PIMS-SSU;   SUBTSK MGR:  TRUONG;   PI:

98Y0F2241 398950G           25.0           17.5           17.5           15.2            7.4           17.5           17.5           15.2

          25.0           17.5           17.5           15.2            7.4           17.5           17.5           15.2 TASK SUBTOTAL

PIMS-SSU;   SUBTSK MGR:  TRUONG;   PI:

98Y0F3378 398950G           25.0            0.0            0.0            0.0           25.0            0.0            0.0            0.0

          25.0            0.0            0.0            0.0           25.0            0.0            0.0            0.0 TASK SUBTOTAL

          50.0           17.5           17.5           15.2           32.4           17.5           17.5           15.2 WBS TOTAL

ALLYRDT2.PRG/FRXTask-level  PY Budget maintained separately from WBS-level AUTHORITY Budget.  The two ought to equal.  If they don't, contact responsible Resource Analyst. 07/02/98DATE:*



TASK-LEVEL
PY BUDGET* COM OBL COSTS

3.4.5 SS REQ, INTEG & PLANNING NALLWBS: Title: HOSLER

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K)
LeRC MICROGRAVITY SCIENCE DIVISION

COM OBL COSTS
CUM FROM INCEPTION

  1PAGE:

PYRTOPSUBTASK

Proj Mgr: Analyst:

DIFF (Task PY

 Budget - COM)

CUM CURRENT FISCAL YEAR

SS RIP - SIMONS;   SUBTSK MGR:  NALL;   PI:

98Y0F3663 398950C            0.0            3.3            3.3            3.3 (          3.3)            3.3            3.3            3.3

SS RIP/NYMA;   SUBTSK MGR:  ;   PI:

98YAF3663 398950C            0.0            5.0            5.0            5.0 (          5.0)            5.0            5.0            5.0

SS RIP/ANALEX;   SUBTSK MGR:  NALL;   PI:

98YCF3663 398950C            0.0           93.0           70.0           41.9 (         93.0)           93.0           70.0           41.9

ENGINEERING SERVICES;   SUBTSK MGR:  NALL;   PI:

98YSF3663 398950C            0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0

FABRICATION;   SUBTSK MGR:  ;   PI:

98YTF3663 398950C            0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0

TEST SUPPORT SERVICES;   SUBTSK MGR:  ;   PI:

98YVF3663 398950C            0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0

STOCK;   SUBTSK MGR:  ;   PI:

98YXF3663 398950C            0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0

           0.0          101.3           78.3           50.2 (        101.3)          101.3           78.3           50.2 TASK SUBTOTAL

           0.0          101.3           78.3           50.2 (        101.3)          101.3           78.3           50.2 WBS TOTAL

ALLYRDT2.PRG/FRXTask-level  PY Budget maintained separately from WBS-level AUTHORITY Budget.  The two ought to equal.  If they don't, contact responsible Resource Analyst. 07/02/98DATE:*



TASK-LEVEL
PY BUDGET* COM OBL COSTS

3.4.7 MISSION SUPPORT MULLINSWBS: Title: ALLEN

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K)
LeRC MICROGRAVITY SCIENCE DIVISION

COM OBL COSTS
CUM FROM INCEPTION

  1PAGE:

PYRTOPSUBTASK

Proj Mgr: Analyst:

DIFF (Task PY

 Budget - COM)

CUM CURRENT FISCAL YEAR

LAB UPGRADES MISSION SUPT.;   SUBTSK MGR:  MULLINS;   PI:

98Y0F4662 398950D          110.0           67.9           37.9           27.9           42.1           67.9           37.9           27.9

TEST SUPPORT SERVICES;   SUBTSK MGR:  ;   PI:

98YVF4662 398950D            0.0            2.2            1.5            1.5 (          2.2)            2.2            1.5            1.5

STOCK;   SUBTSK MGR:  ;   PI:

98YXF4662 398950D            0.0            0.5            0.5            0.5 (          0.5)            0.5            0.5            0.5

         110.0           70.6           39.9           30.0           39.3           70.6           39.9           30.0 TASK SUBTOTAL

SEL OPS (U) MISSION SPT.;   SUBTSK MGR:  MULLINS;   PI:

98Y0F4663 398950D          139.0           71.2           60.4           41.1           67.7           71.2           60.4           41.1

TEST SUPPORT SERVICES;   SUBTSK MGR:  ;   PI:

98YVF4663 398950D            0.0           45.8           31.0           31.0 (         45.8)           45.8           31.0           31.0

STOCK;   SUBTSK MGR:  ;   PI:

98YXF4663 398950D            0.0            0.4            0.4            0.4 (          0.4)            0.4            0.4            0.4

         139.0          117.6           91.9           72.6           21.4          117.6           91.9           72.6 TASK SUBTOTAL

GROUND OPS (U) MISSION SPT;   SUBTSK MGR:  MULLINS;   PI:

98Y0F4664 398950D          208.0           66.0           66.0           58.1          142.0           66.0           66.0           58.1

TEST SUPPORT SERVICES;   SUBTSK MGR:  MULLINS;   PI:

98YVF4664 398950D            0.0          154.7          104.7          104.7 (        154.7)          154.7          104.7          104.7

STOCK;   SUBTSK MGR:  ;   PI:

98YXF4664 398950D            0.0           34.4           34.4           34.4 (         34.4)           34.4           34.4           34.4

         208.0          255.1          205.1          197.3 (         47.1)          255.1          205.1          197.3 TASK SUBTOTAL

PSF OPS MISSION SPT;   SUBTSK MGR:  MULLINS;   PI:

98Y0F4665 398950D          144.0           43.0           42.1           23.9          100.9           43.0           42.1           23.9

ENGINEERING0SERVICES00000000000000000000;   SUBTSK MGR:  SINGH;   PI:

98YSF4665 398950D            0.0            0.2            0.1            0.1 (          0.2)            0.2            0.1            0.1

TEST SUPPORT SERVICES;   SUBTSK MGR:  ;   PI:

98YVF4665 398950D            0.0            9.5            6.4            6.4 (          9.5)            9.5            6.4            6.4

STOCK;   SUBTSK MGR:  ;   PI:

98YXF4665 398950D            0.0 (         13.8) (         13.8) (         13.8)           13.8 (         13.8) (         13.8) (         13.8)

         144.0           38.9           34.9           16.7          105.0           38.9           34.9           16.7 TASK SUBTOTAL

         601.0          482.4          372.0          316.7          118.5          482.4          372.0          316.7 WBS TOTAL

ALLYRDT2.PRG/FRXTask-level  PY Budget maintained separately from WBS-level AUTHORITY Budget.  The two ought to equal.  If they don't, contact responsible Resource Analyst. 07/02/98DATE:*



TASK-LEVEL
PY BUDGET* COM OBL COSTS

3.4.9 FLIGHT EXPERIMENT SUPPORT ALLENWBS: Title: ALLEN

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K)
LeRC MICROGRAVITY SCIENCE DIVISION

COM OBL COSTS
CUM FROM INCEPTION

  1PAGE:

PYRTOPSUBTASK

Proj Mgr: Analyst:

DIFF (Task PY

 Budget - COM)

CUM CURRENT FISCAL YEAR

SSU EXPS MGMT TIME ONLY;   SUBTSK MGR:  ;   PI:

98Y0F2568 398950F            0.0           16.2           16.2           16.2 (         16.2)           16.2           16.2           16.2

           0.0           16.2           16.2           16.2 (         16.2)           16.2           16.2           16.2 TASK SUBTOTAL

FLT EXP SPT(SSU) NYMA;   SUBTSK MGR:  ;   PI:

98Y0F2571 398950F          982.3          810.3          768.1          558.0          171.9          810.3          768.1          558.0

STOCK;   SUBTSK MGR:  ;   PI:

98YXF2571 398950F           54.0            8.8            8.8            8.8           45.1            8.8            8.8            8.8

       1,036.3          819.1          776.9          566.8          217.1          819.1          776.9          566.8 TASK SUBTOTAL

STOCK;   SUBTSK MGR:  ;   PI:

98YXF2572 398950F            0.7            0.7            0.7            0.7            0.0            0.7            0.7            0.7

           0.7            0.7            0.7            0.7            0.0            0.7            0.7            0.7 TASK SUBTOTAL

       1,037.0          836.1          793.9          583.8          200.9          836.1          793.9          583.8 WBS TOTAL

ALLYRDT2.PRG/FRXTask-level  PY Budget maintained separately from WBS-level AUTHORITY Budget.  The two ought to equal.  If they don't, contact responsible Resource Analyst. 07/02/98DATE:*



TASK-LEVEL
PY BUDGET* COM OBL COSTS

3.9.1 PROGRAM SUPPORT - 398 WESTWBS: Title: WEST

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K)
LeRC MICROGRAVITY SCIENCE DIVISION

COM OBL COSTS
CUM FROM INCEPTION

  1PAGE:

PYRTOPSUBTASK

Proj Mgr: Analyst:

DIFF (Task PY

 Budget - COM)

CUM CURRENT FISCAL YEAR

COMPUTER SERVICES;   SUBTSK MGR:  ;   PI:

98Y1X9649 3989900            0.0        1,772.2        1,772.2        1,772.2 (      1,772.2)        1,772.2        1,772.2        1,772.2

INSTRUMENT POOL & CALIBRATION LAB;   SUBTSK MGR:  ;   PI:

98Y2X9649 3989900            0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0

IMAGING TECHNOLOGY CENTER;   SUBTSK MGR:  ;   PI:

98Y3X9649 3989900            0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0

R&D UTILITIES;   SUBTSK MGR:  ;   PI:

98Y4X9649 3989900            0.0            0.0            0.0            0.0            0.0            0.0            0.0            0.0

PROGRAM SUPPORT;   SUBTSK MGR:  ;   PI:

98YZX9649 3989900            0.0        1,114.9        1,114.9        1,114.9 (      1,114.9)        1,114.9        1,114.9        1,114.9

           0.0        2,887.2        2,887.2        2,887.2 (      2,887.2)        2,887.2        2,887.2        2,887.2 TASK SUBTOTAL

           0.0        2,887.2        2,887.2        2,887.2 (      2,887.2)        2,887.2        2,887.2        2,887.2 WBS TOTAL

       7,618.0       18,232.4       14,898.2       11,973.2 (     10,614.4)       18,232.4       14,898.2       11,973.2 UPN TOTAL

       7,618.0       18,232.4       14,898.2       11,973.2 (     10,614.4)       18,232.4       14,898.2       11,973.2 GRAND TOTAL

ALLYRDT2.PRG/FRXTask-level  PY Budget maintained separately from WBS-level AUTHORITY Budget.  The two ought to equal.  If they don't, contact responsible Resource Analyst. 07/02/98DATE:*


